* FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

June 2015

Date: June 30, 2015

CONTRACTOR: GW Construction /
ADDRESS: 16-212 Melekahiwa Place Contract No. 61279 [V]
City, State ZIP: Keaau, Hl 96749 DAGS Job No. 11-10-0689
PROJECT TITLE: ICSD Waiakea Radio Site & Tower
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,996,038.00  {puE MONTHLY:

[ | PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS [ ) PAYROLL AFFIDAVITS

NTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [} CONTRACT NUMBER | ) PROJECT NAME & LOCATION
Total $ 21,897.00 | ] ALL SIGNATURES
Adjusted Contract Amount $ 2,017,935.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date s7.41% $ 1,145,834.00 53.78% $  11,777.00 $ 1,157,611.00
Retained REDUCED[ ] $ 57,289.00 $ 588.00 § 57,877.00
Amount Subject to Payment $ 1,088,545.00 $ 11,189.00 $ 1,099,734.00
Payments to Date $ 910,737.00 $ 4,662.00 $ 915,399.00
Payments Now Due $ 177,808.00 $ 6,527.00 $ 184,335.00
Payment No. FINAL[ ] 7 R1
Remarks:
1 Computed and Checkgl by

2. | certity that the above bill Is comract, just, that payment has not been received, and aB payrol

amdavns have been submitted, ara curren!, or proper daeductive exclusions have been made to

e // oifor |1
3R Date m f\
? GW Construction
'/_/ Name of Cuniragtor
4 Recommenddd: Area £ . %Dall
W—/ Ty 6/30/15
5 Ak oved nct Engnasr Date signature / THie Date
tor o that issued and the work performad.
Lrv’UL 0 sz ndy Yamada, Vice President

State Public Works Administrator Date



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: June 2015

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: GW Construction Contract No.: 61279
PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
(@]
7 CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %| BETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL %) BETAINED
GW Construction General Contractor ABC-18608 $732,510 $464,591| 63.42% 5% $23,2291A

SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. %] BETN AMOUNT
] SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMPLI % BRETAINED
808 Electric & Telecom Electrical C-26358 $240,500 $156,325] 65.00% 5% $7,816
Acoustical Drywall Systems | Thermal Insulation C-28199 $39,074 0.00% 5% $0
Associated Steel Workers  |Reinforcing Steel C-225 $76,410 $76,410{ 100.00% 5% $3,820
Beachside Roofing Metal Roofing BC-22075 $119,585 0.00% 5% $0
Alexander Gow Fire Ext System C-32772 $60,102 0.00% 5% $0
Bowman Termite Termite/Pest Control PCO-830 $1,075 $900] 83.72% 5% $45
De Lima's Plumbing Plumbing C-13345 $110,660 0.00% 5% $0
Hawaii Sheetmetal Gutters & Air Handling BC-27148 $82,057 $45,579] 55.55% 5% $2,278
Islandwide Fencing Fence & Gates C-23220 $32,958 0.00% 5% $0
Mutual Welding Tower, Metal Fab ABC-440 $404,240 $334,230{ 82.68% 5% $16,711
Ono Construction Masonry C-21820 $67,800 $67,800] 100.00% 5% $3,390
Unistrut Hawaii Surface Mount AC-10998 #VALUE! 5% $0
5% $0
5% $0
5% $0
5%| $0
5% $0
5% $0
5% $0
5% $0

Total Retained from Subs $34,060|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $57,289]

| certify that the above retentions are correct for this request.

GW Construction

Name of Contractor

6/30/15

By Signature

NOTE:

Columnar totals shall be equal

the Monthly Estimate Sheet

dolker value to that on

Date

Checked/Verified by:

|

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2015

CONTRACTOR: GW Construction Contract No.: 61279

PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
o CHANGE
% ORDER
(e} LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
5’ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI % CMPLI f_gh BETAINED

GW Construction General Contractor ABC-18608 $21,897| 0.00% 5% $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB{ COMPL. BRETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL %) RETAINED
808 Electric & Telecom Electrical C-26358 $19,628 $11,777] 60.00% 5% $588
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0!) 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0Q! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $588|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $588]

| certify that the above retentions are correct for this request.

Checked/Verified by:
GW Construction A {\

Name of Contractor /7 /,7

Initial - Project Inspector or Engineer

6/30/15

By Signature Date

-

NOTE:
Columnar totals shall be equal in dbjlar valug to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip
PAYMENT NO.:

7

PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
WAIAKEA RADIO SITE AND TOWER
BILLING MONTH: June-15 DAGS JOB NO.:

1 1-10-0689 CONTRACT NO.: 61279
CONTRACTOR: YAMADA PAINT CONTRACTING INC
VENDOR CODE: 21405401
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B10-453M $187,165.00 $9,357.00 $177,808.00
Totals: $187,165.00 $9,357.00 $177,808.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B10-453M $6,870.00 $343.00 $6,527.00
Totals: $6,870.00 $343.00 $6,527.00
Grand Total: $194,035.00 $9,700.00 $184,335.00
o~
.. U o%é/
& Z 15
- ” Verified By DATE
[
cc?d ‘,,\ (This Section for Administrative Services Office Use Only)
= |l m}ﬂ L : \—h Vendor Code 21405401
S E »)
= tl' JUL -6 2055 |~ Cost Code  3AL
DAGS. Or7 OF CVORKS Voucher No.
STacs == NEFIGE

SWwV 7063

Cf;/

JUL =9 201

Verified By



